Lofthus Frukt og Saft Website				WEEK 1					WEEK 2					WEEK 3					WEEK 4				
Start date: 18.11.2019	End date: 13.12.2019		М	Т	W	тн	F	М	Т	W	TH	F	М	Т	W	TH	F	М	Т	W	TH	F	
Planning		3d																					
Contact with Team and Stakeholders	Project Manager	20d																					
Initial meeting and requirement gathering	Whole Team with stakeholders	1d																					
Functional Specification	Whole Team	1d																					
Gantt Chart and approval	Project Manager	1d																					
Design		7d																					
Wireframes	UX Designer	3d																					
Styletile	Front-end Developer	3 d																					
Photography and editing	Photographer	7d																					
Collecting and writing text	Copywriter	7d																					
Mockups	UX Designer & Front-end Developer	4d																					
Design meeting	PM, UX, Front-end Dev with Stakeholders	1d																					
Design adjustments	UX Designer & Front-end Developer	2d																					
Development		5d																					
Built Website	Front-end Developer	5d																					
Implementation		4d																					
Usability testing and adjusting	UX Designer	4d																					
Testing and adjusting	Front-end Developer	3d																					
Approval and Launching	Project Manager & Front- end Developer	1d																					

Gannt Chart template made by studiobinder.com tweaked by Svanhild Sleire for Noroff school project 2019